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Abstract— Construction industry participants have started recognizing that accepting the least bid price does not guarantee 
maximum value. Continuous problems of inferior quality of constructing facilities, high incidence of claims and litigation, frequentcost 
overruns and use of poor quality of materials have become the main features of Ethiopian’s public construction work contracts.This 
research was undertaken to evaluate the performance of public owned construction projects awarded on a lowest bid awarding 
system, to determine the effect of advance payment on the contractor’s performance, compare lowest and average bid systems,and 
check the quality of local construction materials use by lowest price won contracts. A literature review was carried out to 
identifydifferent practices and floated questionnaire survey and laboratory test was conducted for selected and expected materials. 
Twoalternative bid evaluation methods were discussed and suggested the better one from performance point of view. The 
questionnairewas distributed to contractors, clients, consultants and other related professional. Additionally, interviews were 
conducted with them.A total of 88 questionnaires were distributed, including laboratory test results for selected and expected 
materials found in JimmaTown. The data were collected and 80 valid questionnaires were analyzed by using SPSS-20, Excel, and 
laboratory test resultsrequirement. The study identified that the causes of poor performance of contractors were won projects with 
lowest price; thereforemore of the respondents do not like the lowest bidding method. Advance payment is the main solution to 
support financial problemof contractors, but instead of paying in cash, purchasing the necessary construction materials is seen as 
an alternative to protectcontractors from using the money to other uses. Obviously known that in the current bid awarding method of 
Ethiopia, most of thetime, in order to be the winner of the bid price should be lesser. This leads the bidder not to get adequate profit, 
this pushes them touse poor quality of local construction materials. Finally, this work provides valuable information to the Ethiopian 
government, clients,consultants and contractors and other stakeholders who desire to improve bidding methods; usage of advance 
payment; ways toimprove performance of contractors and to protect the project from contractors using poor quality of construction 
materials. 

Index Terms— Advance payment, Bid Award System, Contractor’s performance, Government Building Projects, Jimma town,  
              Least bid price, Quality of construction materials. 

———————————————————— 

1 INTRODUCTION
urrently, in Ethiopia the government project bid 
awarding system is frequently based on the 

competitive lowest bidding system. However, the 
construction industry plays a vital role in the national 
economy, this bid system and procurement is a 
substantial and integral element of construction project 
performance; it should be the issue of attention in the 
construction world due to time, cost overrun and 
quality of work associated with the construction 
project. So many projects fail to accomplish planned 
targets and objectives. 

The customary practice of awarding contracts 
to a lowest bidder was established to ensure the lowest 
cost of completing a project. In public construction 
works, this practice is almost universally accepted since 
it not only ensures a lower price, but also provides a 
way to avoid fraud and corruption (Irtishad, 1993). 

Bid type has a significant contribution to the 
success of projects in the construction industry, it 
should be the process of inviting and evaluate depends 
on the type of project and financial capability. On the 

lowest price provides contractors with an incentive to 
concentrate on cutting bid prices to the maximum 
extent possible (instead of concentrating on quality 
enhancing measures), even when a higher cost product 
would be in the owner’s best interest, which makes it 
less likely that contracts will be awarded to the best 
performing contractors who will deliver the highest 
quality projects. The main cause of contractors, which 
are evaluated and responsible through the lowest 
responsive bidder system, is the project cost which is 
much lesser with engineering estimation (reasonable 
estimation) and this causes financial problem. To 
support this financial problem advance payment 
should be paid as alternative mechanism, but some 
contractors do not use this payment for the intended 
purpose, so, instead of paying in a raw cash it should 
purchase the necessary construction materials to have 
better performance  Bid and Procurement is a 
substantial and integral element of Construction project 
performance. It has been the issue of attention in the 
construction world.  

C 
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Selection of the most appropriate bidder for a 
project is a crucial challenge faced by the construction 
industry (Alexanderson, 2006). It is more important to 
identify and use a suitable bid evaluation method that 
considers contractors’ performance to ensure successful 
completion of projects, will have the best performance 
during and after construction. Moreover, the 
traditional low-bid approach tends to promote more 
adversarial relationships rather than cooperation or 
coordination between the contractor, the designer and 
the owner, and the owner generally faces increased 
exposure to contractor claims over design and 
constructability issues (Dowel, 1990). 

In today’s construction environment, public 
sector owners are finding themselves under increasing 
pressure to improve project performance, complete 
projects faster, and reduce the cost of administering 
their construction programs. In response to these 
pressures, the Ethiopian construction industry should 
come up with alternative procurement and contracting 
methods which incorporate factors other than just price 
into the selection process to improve project quality 
and enhance performance (Ahmed, 1993). 

There is emerging acceptance to award of 
projects to Contractors who quote low rates with 
anticipation of getting jobs (Hardy, S.C., 2004). 
Evidence suggests that this approach accounts for 
delay in project completion, suspension of projects, 
poor performance, total cost of the projects increases. 

The scope of the research was focused on 
constraints lowest responsive contract on building 
construction project sites. Almost all projects are 
performing poorly and under liquidated damages, 
using poor local construction material, delay, and 
failure, this is the reason of financial shortage of 
contractors. In Jimma town there are governmental 
building construction projects, which are constructed 
by different contractors, and owners within the 
supervision of consultants. The major causes of poor 
performance of projects are by itself the system 
evaluation method of awarding, poor scheduling and 
programming during construction, missed and change 
of design, inviting a number of projects at once 
particularly for lower grade contractors. And the major 
causes of poor performance of lowest responsive 
bidders are financial problem, lower grade contractors, 
inviting a number of projects once and lesser project 
estimation. These problems may lead to the failure of 
the project as well as difficult to keep the given time 
and quality in the construction industry. 

The objectives of this research work were to 
answer the following questions: Does the low-bid 
awarding system affects the performance of 
contractors? Does an increasing percentage of advance 

payment help to improve the performance of lowest 
responsive contract projects? Which between the 
lowest and average responsive awarding system 
results to better work performance of contractors? And 
does the contractorto lowest responsive bid uses 
materials of poor quality?  
 
2 LITERATURE REVIEW 
In Ethiopia the major purchaser of construction is the 
federal government. And the most common 
procurement method is the competitive low-bid 
procedure in which contracts are awarded to a 
responsive contractor who offers the least price. The 
prequalification and bid evaluation processes require 
the development of necessary and sufficient criteria. 
The last two decades have witnessed a huge 
development in project complexity and clients need 
and this has led to an increasing use of alternative 
forms of project delivery systems. In contrast, the 
prequalification and bid evaluation process, 
quantifying and assessment of criteria is still in its 
original form. 

There are definite benefits and drawbacks to 
the low-bid award system. Promoting competition 
amongst contractors is a clear benefit to the process. It 
compels the contractors to lower their costs, usually 
through innovation, to ensure they win bids and 
maintain their profit margins. In addition, the process 
is beneficial specifically to the public sector because of 
the transparency, an important criterion of public 
policy (Skitomer, 1997). However, allowing projects to 
be awarded based on the Least price has inherent 
flaws. Delays in meeting the contract duration, 
increment of the final project cost due to high 
variability, tendency to compromise quality, and the 
adversarial relationship among contracting parties are 
the major drawbacks associated with responsive low 
bid award procedure (Gezeta.F.G, 2004). Moreover, the 
low-bid award system encourages unqualified bidders 
in the competition and in contrary it discourages 
qualified contractors to participate. 

The goal of evaluation, competitive lowest 
responsive projects is to understand the outcome 
result. According to (Kelley, 1991) the criteria used for 
bid evaluation should reflect the client’s objectives. 
These are that bids are fully responsive to the contract 
and bidders are sufficiently well qualified to undertake 
the contract. The criteria for selecting the successful 
bidder are then that bid, which maximizes the return 
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on the client’s investment. Thus he has proposed that 
bidders should submit a schedule of the payments they 
expect to fall due to them during the contract. 

In a survey conducted in the Oromia Regional 
State, non-existence of real competition during the 
contractor selection; excessive time overruns; 
compromising quality; and escalation of the final 
project cost of the estimated cost were the major 
problems associated with the existing approach of 
delivering projects (Mosissa, L, 2006). Poor initial 
funding of the project by the contractor and lack of 
timely resources of materials, machineries and 
workforces is also the major factors identified as causes 
of delays during the construction phase in the 
Ethiopian construction industry (Kelley, M.N. 1991). 

The construction process involves multi-
organizational activity. Conflict and disputes can 
therefore exist at all levels in the contractual chain: 
between client and consultant, client and contractor, 
client and sub-contractor, and so on. Among the many 
causes of disagreements in the construction project, the 
project delivery system selected is one of the significant 
elements (Herbsman, Z. R, 1992). 
 
2.1 Comparison, Issues and Concerns 
Bidding procedures are basically of two types: 
competitive and negotiated. Most of the other 
procedures are either variation of, or somewhere 
between these two extreme types. In pure competitive 
method, the contract is awarded to the lowest-bidder, if 
the bidder is found to be responsive. In pure negotiated 
method the price is negotiated with a selected 
contractor. To minimize the shortcomings of these two 
extreme types, modifications have been proposed and 
tried in many countries. For the purpose of this 
research, the following contract-award procedures are 
considered: 
          1) Competitive Low Bidding  
          2) Competitive Average Bidding  
 
2.1.1 Competitive Low Bidding (Price-based) 
Low Bid Method in the procurement process, a 
standard practice for many organizations who are 
interested in using the competitive nature of bidding is 
to keep procurement costs low. The competitive 
bidding process for awarding construction contracts is 
typically based on the low bid method. According to 
this method, the construction firm submitting the 
lowest bid receives the right to the construction 
contract, i.e. the contract is awarded to the responsive 
and compliant bidder that is willing to fulfill the terms 
of the contract for the lowest value. Currently, the 
public sector procurement of construction is largely 
based on the lowest bid award system. The customary 
practice of awarding contracts to a lowest bidder was 

established to ensure the lowest cost of completing a 
project. In public construction works, this practice 126 
Journal of the Institute of Engineering is almost 
universally accepted since it not only ensures a lower 
price, but also provides a way to avoid fraud and 
corruption (Irtishad, 1993). There are definite benefits 
and drawbacks to the low-bid award system. 
Promoting competition amongst contractors, 
compelling contractors to lower their costs, usually 
through innovation are clear benefits in the process. In 
addition, the process is beneficial specifically to the 
public sector because of the transparency, an important 
criterion of public policy. However, allowing projects 
to be awarded based on the Least price has inherent 
flaws. Delays in meeting the contract duration, 
increment of the final project cost due to high 
variability, tendency to compromise quality, and the 
adversarial relationship among contracting parties are 
the major drawbacks associated with low-bid award 
procedure. Lowest bid price as the sole award criterion 
encourages unqualified contractors to submit bids 
(Hatush and Skitmore, 1997) along with bidders that 
submit a very low bid with the intent of recovering 
their losses through change orders and claims, also 
known as predatory bidding (Nmez and Yanh, 1995). 
Therefore, the low bid is not necessarily the best value. 
The major drawback of the low-bid method is the 
possibility of awarding a construction contract to a 
contractor that submits either accidentally or 
deliberately, an unrealistically low bid price. Often, 
such an occurrence works to the owner’s and 
contractor’s detriment by promoting disputes, 
increased costs, and schedule delays (Photois, 1993). 
 
2.1.2 Competitive Average Bidding (Price-based) 
On the average-bid method, contract is awarded to the 
contractor whose price is closest to the average of all 
bids submitted. In general, the winner based on the 
average bid method is the contractor whose bid 
satisfies a certain relationship with the average of all 
bid prices. Different average bid methods use different 
procedures for calculating the average, or use different 
criteria for determining the winning bid. For example, 
some use an arithmetic average or a weighted average, 
while others use the average of the remaining bids after 
all bids that differ more than a certain percentage of the 
average of all other bids are eliminated. Similarly, the 
winner might be the contractor whose price is closest to 
the average, or the contractor whose bid is closest to, 
but less than the average.  

A variation of the competitive low bid method 
of awarding contracts is based on the principle that the 
best bid is the bid which is closest to the average of all 
bids, and not the bid which is highest or lowest. Bids 
which fall too far below the mean are considered to be 
unrealistic underbid. Bids which are much higher than 
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the average are considered to be unrealistically 
overpriced. Methods based on this principle are very 
common and known, in general, as European Methods 
(Irtishad, 1993). 

The basic philosophy behind the average 
bidding procedure is that the best bid is the one closest 
to ensure that the contractor is responsible, to avoid 
contractor-failure, and to reduce disputes and claims. 

The underlying principle is that the 
contractors should get a reasonable and realistic price 
for their work. It is assumed that with a fair price they 
would conform to the quality requirements of the 
project, would complete on time, and would not have 
adversarial relationships with the consultant of the 
employer. 
 
2.2 Advance Payment 
FIDIC Sub Clause 14.2: For the Advance payment to be 
applied to a contract, one of the following must be 
established:Advance payment is an interest free 
mobilization loan from the Employer to the Contractor. 
Advance payment can either be paid in one installment 
or multiple installments to a Contractor. Where 
multiple installments are intended, it is mandatory to 
state it in the Appendix to Tender, and specifying the 
number of installments, and the time to pay the 
installment to the Contractor. Also the applicable 
currencies and proportions in the case of multiple 
currencies must be stated in the Appendix to Tender. 

For the Advance payment to be applied to a 
contract, one of the following must be established: 
1. The Employer must have received a guarantee 
covering the Advance payment from the Contractor, 
i.e. an APG (Advance Payment Guarantee) must be 
provided by the Contractor. 
2. The total Advance payment sum must be stated in 
the Appendix to Tender. 
 
Advance payment recovery can only commence when 
the addition of all certified interim payments exceeds 
Ten percent (10%) of the Accepted Contract Amount 
(initial contract sum) less Provisional sums. The 
certified interim payments to be added together must 
be exclusive of the Advance payment, deductions and 
retention sums. 

The rate of recovery or amortization of 
Advance payment shall be 25% of each payment 
certificate sum less retention, deduction and Advance 
payment sums. The amortization must be applicable 
currencies or proportions (in case of multiple 
currencies) and continued to be carried out until the 
advance payment has been fully repaid. 
Advance payment recovery or amortization is 
exclusive of retentions, statutory deductions and the 
Advance payment; hence they must be adjusted in 
valuations. It is important to note that the Contractor 

may gradually reduce the amount of APG as he repays 
the advance payment to the Employer, but must ensure 
that the APG is valid and enforceable until full 
repayment of the advance payment is carried out. 
There is no specific percentage or amount to be given 
to a Contractor as advance payment, but it is good 
practice not to give more than 40% of the contract sum.  

In Nigeria the Federal Government through 
the BPP Act allows a maximum of 15% of the contract 
sum as the amount to be given as advance payment on 
construction contracts.Federal Public Procurement 
Directives regulate on Articles 28(1)-(4), some extent, 
the modality of advance payments. It provides, for 
example, that the advance payment in the procurement 
of government contracts may not exceed 30% of the 
contract price; so that contractors and suppliers should 
submit an Advance Payment Bond by way of C.P.O. 
 
2.2.1 Interim Payments 
Interim payments are made at a prescribed stage or at 
intervals during the progress of a project. The interim 
payments may have an element of prepayment and so 
public sector organizations should consider them 
carefully before agreeing to them. However, if they are 
genuinely linked to work completed or physical 
progress satisfactorily achieved, preferably as defined 
under a contract, they may represent an acceptable 
value of public funds. The following points should be 
considered before agreeing to interim payment 
arrangements:  

• Whether the contractor’s reduced need for 
working capital should be reflected in 
reduced prices;  

• Contracts might describe interim payments as 
payments on account towards the total price 
rather than a final payment for the part of the 
work done - this will make them subject to 
review and recoverable if necessary; and 

• Interim payments should be related to value 
received and delivery of tangible outputs, 
including transfer of ownership of assets, 
rather than simply the passage of time. 
 

2.3 Standard Specification for Building Materials 
 

2.3.1. Fine Aggregate (Sand) 
Fine aggregate shall consist of natural sand, 
manufactured sand or combination of both. 

2.3.1.1. Grading Requirement  
Fine aggregate shall fulfill the grading requirement 
given below. 
 
Table 2. 1 Sieve requirements 

S i e v e  s i z e  ( m m )  A S T M  C - 3 3 - 0 2 a  ( %  p a s s i n g )  

9 . 5 0  1 0 0  
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4 . 7 5  ( N o .  4 )  9 5 - 1 0 0  

2 . 3 6  ( N o .  8 )  8 0 - 1 0 0  

1 . 1 8  ( N o .  1 6 )  5 0 - 8 5  

0 . 6 0  ( N o .  3 0 )  2 5 - 6 0  

0 . 3 0  ( N o .  5 0 )  5 - 3 0  

0 . 1 5  ( N o .  1 0 0 )  0 - 1 0  

 
2.3.1.2 General Requirement  

Fine aggregate shall full fill the following requirements 
when tested by the following methods 
 
Table 2.2 General requirement of Fine Aggregate 

Item 
No. 

Types of test Method Allowable limits 

1 Organic impurity 
content 

ASTM C 
40 

Max plate No. 3 (ASTM C 
33) 

2 Silt and clay content 
a) For concrete 
subjected to abrasion 
b) All concrete 

 
ASTM C 
117 
          ” 

 
Max 3% (ASTM C 33) 
Max 6% (ASTM C 33 

3 Clay lumps and 
friable particles 

ASTM C 
142 

Max 3% (ASTM C 33) 

5 Finesses modules 
a) Fine sand 
b) Medium sand 
c) Coarse sand 

  
2.20-2.60 
2.60-2.90 
2.90-3.20 

6 Chloride content 
(max) 

BS 812 600 mg/liter 

7 Sulfate content BS 812 1000 mg/liter 

 
2.3.2 Coarse Aggregate  
Coarse aggregate shall consist of gravel, crushed stone. 
It shall confirm the following grading requirement as 
shown in Table 2.3 for (ASTM C 33). 
 
2.3.2.1 General Requirement 
Coarse aggregate having test results exceeding the 
limiting value in the table below. It should fulfill the 
following requirements when tested by the method 
adopted. 

 
Table 2. 3 General Requirement of Coarse Aggregate 

Item 
No. 

Types of test Test 
method 

Allowable limits 

1 Coal and lignite 
content 

ASTM C 
142 

1% (ASTM C 33) 

2 Clay limps and 
fibber particle 
content 

ASTM C 
142 

1% (ASTM C 33) 

3 Dust content ASTM C 
117 

1% (ASTM C 33) 

4 a) Soundness test 
by Sodium sulfate 
(Na2 so4) 
b) Soundness test 
by Magnesium 
sulfate (Mg so4) 

ASTM C 
117 
ASTM C 
117 

Max 12% (ASTM C  33 
Max 12% (ASTM C 33 

5. Los Angeles 
Abrasion (%) wears 
a) For aggregate to 
be used in concrete 
for wear surfaces 
b) For aggregate to 
be used in all other 
concrete work 

 
ASTM 131 
        ” 

 
Max 30 (ASTM C 33) 
Max 50 (ASTM C 33) 

6 Aggregate crushing 
value 

  

7 Flakiness index BS 812 Max 30% (BS 812) 

8 Aggregate impact 
value 
a) For concrete 
subjected to 
wearing surfaces 
b) For other 
concrete 

 
BS 812 
BS 812 

 
Max 30 % 
Max 45 % 

9 Chloride content 
(max) 

BS 812 600 mg/lit (BS 812) 

10 Sulfate content BS 812 600 mg/lit (BS 812) 

 
2.3.3 Specific Gravities  
Specific gravity of cause aggregate is the ratio of 
density of saturated surface dry of the aggregate to the 
distilled water at a stated temperature.  

In the computation of quality for concrete 
mixes, it is the specific gravity of saturated surface dry 
aggregates that always used. The specific gravities of 
the few types of rocks are given below.  

 
Table 2. 4Bulk specific Gravity Requirement 

Rock group 
Bulk specific gravity 

Average Range 

Basalt 2.75 2.70 - 2.90 

Granite 2.65 2.60 – 2.70 

Limestone 2.65 2.60 – 2.70 

Sandstone 2.50 2.0 – 2.60 

 
2.3.4. Water Absorption  
The absorption capacity is a measure of the porosity of 
an aggregate. Approximate values of absorption 
capacity of some types of aggregate are given below. 
 
Table 2.5 Water Absorption Requirement 

Material Absorption capacity % by weight. 
Band 0-2 
Gravel 0.5 – 1 
Basalt 0 – 0.5 
Granite 0 – 0.5 
Sandstone 2 - 7 

 
2.3.5 Unit weight  
Table 2.6 Unit weight Requirement 

Material Unit weight (kg/m3) 

Sand (dry) 1320 – 1680 
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Gravel 1280 – 1440 

Crushed stone 1250 - 1460 

 
3RESEARCH METHODOLOGY 
The study was conducted in Jimma Town which is one 
of the 17 zones in the Oromia Regional State, Ethiopia. 
The research was conducted on Governmental Building 
projects which are under construction and evaluated 
by lowest responsive bid contract. In this reserach, 
participating respondents (contractors, consultants, 
clients and other civil engineer professionals) were 
included by different mechanisms like questionnaire, 
interview, site observation and laboratory tests were 
conducted.  

The study adopted purposive sampling 
technique to select the contractors, consultants, clients 
and other civil engineer professionals. This was 
preferred because purposive sampling allows the 
researcher to select respondents who have good 
knowledge about the subject in question. Besides, 
looking at the nature of building construction industry, 
the study seeks to solicit information from a section of 
the population of contractors, consultants, clients and 
other professionals who have experience in building 
construction in Jimma town to know the efficiency and 
performance of the construction sites, their effective 
understanding about lowest responsive bid evaluation 
depending with performance and the effect of advance 
payment for their operations. This resulted in the 
selection of all 18 governmental ongoing building 
construction project sites in Jimma town, which was 
constructed from different grade of contractors and 
supervised by different consultants and 
owners.Therefore, the respondents to the 
questionnaires were targeted professionals and 
managerial level personnel such as managing directors, 
project managers, site and office engineers, resident 
engineers, quantity surveyors, foremen, and project 
owners who are working on building construction 
projects in Jimma town. 
 
3.1 The Questionnaire 
The first section which is the “General Information” 
dealt with the demographics with respect to firms, 
professional background of respondents, and years of 
experience in building construction, organizational 
categories, positions of the respondents and general 
views on the lowest responsive contract system. This 
aspect was deemed necessary in order to ascertain the 
reliability and credibility of the data and as a result, be 
used to correlate performance and satisfaction with the 
test system among different groups of users. 

The second section, “Major activities on the 
performance impact of lowest responsive contract 
projects on building construction sites” asked more 
specific questions in relation to objective of this study. 

This aspect covered activities to the causes of poor 
performing on building construction project sites. It 
employed the five point type Likert ordinal scale to 
measure the level of usage by responding firms from 
“Strongly Disagree” to “Strongly Agree” that is, 1= 
Strongly Disagree, 2= Disagree, 3= Neutral, 4= Agree, 
5= Strongly Agree. 

The third section, “Effects of advance payment 
to contractor performance’’    inquires about to solve 
financial problem. This is in relation to financial 
problem is one of the major cause for poor performing, 
and methods of payment and the percentage assist in 
better performance. It employed the two point scale to 
measure the level of usage by responding firms from 
“Yes” or “No” that is, 1= Yes, 2= No. 

The fourth section is “Comparison of lowest 
and average competitive bidding system”. The average 
competitive bidding was the previous bidding system 
in Ethiopia, but lowest competitive bidding is the 
current method used, so, this is to compare both 
awarding systems for better contractor performance. It 
employed the three point scale to measure the level of 
usage by responding firms from “Yes” or “No” that is, 
1= Yes, 2= Sometimes, 3= No.  

The fifth and the final section, “Comparison 
Evaluation of quality of construction materials” even 
though, the bill of quantity and the design order the 
quality of material, with the reason of shortage of 
finance and other issues the contractor may try to use 
cheaper materials. This is to check used materials with 
laboratory test as well as this questionnaire. It 
employed the scale “Never” to “Strongly Agree 
Always” that is, 1= Never, 2= Not Always, 3= Average, 
4= Quite Always, 5= Strongly Agree Always. 
 
3.2 Data Processing and Analysis 
Data collected from the questionnaires were analyzed 
using the methods of descriptive and inferential 
statistics. These include Frequency Analysis, 
Mean/average Index Score and laboratory test were 
conducted for selected construction materials. In order 
to generate the result, this research study had been 
used Microsoft Excel and SPSS20.  

3.2.1. Frequency Analysis 
Under frequency analysis, descriptive statistical 
methods such as tables and charts were used to analyze 
the responses from the questionnaire. 

3.2.2. Mean Index Score 
The mean index score was used to rank the variables of 
interest based on the scores assigned by the 
respondents. According to (Egbu and Botterill, 2002; 
McCaffer and Edum-Fotwe, 2001), the formula is very 
popular with researchers in the construction 
management practice. The factors are then ranked 
according to the formula below using Excel. 
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The mean score is calculated as follows: 
Mean Score (I) = I = ∑𝑎𝑎𝑖𝑖𝑥𝑥𝑖𝑖

∑𝑥𝑥𝑖𝑖
  (1) 

Where I=Mean Score; a=Rank of event, i; and 
x=frequency of event i. With this formula, the events 
measured here include: Major Activities on 
performance related to cause advance payment, bid 
type and quality of construction materials on building 
construction project sites. 
 
3.3. Reliability of data  
The reliability of an instrument is the degree of 
consistency (Polit& Hunger 1985) as cited on (Hammad 
2013). In data sources. The methods used in this study 
were from different sources and one data supports the 
other data. For questionnaire it is essential to check the 
internal reliability of data (Creswell 2003). 

The less variation, an instrument produces in 
repeated measurements of an attribute, the higher its 
reliability (Hammad 2013). Cronbach’s Coefficient 
Alpha can be used to check the reliability of the 
questionnaire in order to have accurate finding. The 
normal range of Cronbach’s coefficient alpha value 
between 0.0 and + 1.0, and the higher values reflects a 
higher degree of internal consistency (Hammad 2013). 
The equation used to analyze Cronbach’s Coefficient 
Alpha is  

ɑ=  
𝑲𝑲𝑲𝑲

𝟏𝟏+(𝑲𝑲−𝟏𝟏)𝑲𝑲
  (2) 

Where K is items (variables) in the scale; and r is the 
average of the inter-item correlations.  

For major activities on construction materials 
managements and ICT level of usage,  the value of 
Cronbach’s Coefficient Alpha analyzed using SPSS20 
shows the questionnaire is reliable and most are highly 
reliable. 
 
 
4 RESULTS AND DISCUSSION 
 
The data obtained from the field survey were analyzed 
through a five-point Likert-type scale to measure a 
range of opinions from ‘‘strongly disagree’’ to 
‘‘strongly agree’’, from “Never” to “Always” and from 
“Very weak” to “Very strong” as used in the other 
studied areas. 
 

Table 4.1Detail of Questionnaires administered and 
returned 

Respondents 

No of 
questionnaires 
sent to 
respondents. 

No of 
questionnaires 
returned. 

Response rate 
(%) 

Total 88 80 91% 

 
4.1 Main Questionnaire Administration 

 
4.1.1 Academic Qualification of 

Respondents  
Concerning professional backgrounds of the 
respondents, the academic qualifications comprised 
diploma (10%), bachelors degree (62.5%), and masters 
degree (27.5%) and there were no qualifications below 
diploma or above masters degree.   
 

4.1.2 Experience of respondents  
Regarding the work experience of the respondents 
surveyed, the majority  of the respondents  (about 
32.50%) had worked in the construction industry with 
less than 5 years, 47.50% between 6-10 years, and 
16.25% between 11-15 years. Only 3.75% of the 
respondents indicated professional experience of over 
16 years.  
 

4.1.3 Position of respondents in the 
organization 
Considering the current positions in their construction 
industry, 2.5% were managing directors, 7.5% project 
managers, 21.25% office engineers, 15% Site Engineers, 
35% resident engineers, 2.5% quantity surveyors, and  
16.25% others like Foremen, supervisors, project 
inspectors. The high representation of resident 
engineers, office engineers, site engineers and project 
managers was inevitable as these are the very key 
professionals usually engaged in the construction 
industry in Jimma Town.  
 

4.1.4 Classification of Firms in the 
construction Business 
Concerning organizations’ classification of 
respondents, it shows that the majority were a 
corporation (47%), governmental/public organization 
(33%), private (16.1%) and the minorities were other 
firms (3.9%). 
 
4.2 Reliability Check - Cronbach's Alpha  
SPSS 20 was used to run the value of Cronbach’s Alpha 
and the results for performance, advance payment, bid 
type and quality are shown in Table 4.2. The computed 
values are greater than 0.5 which revealed that the 
questionnaires are highly reliable. 
 

Table 4.2 Cronbach's Alpha for Questionnaires 
No Factors to be evaluated Cronbach's Alpha 

1 Performance 0.761 

2 Advance Payment 0.927 

3 Bid Type 0.786 

4 Quality 0.919 

 
4.3 Causes of Poor Performance in Building 
This part examined the problems associated with 
building construction project sites. The statistical 
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analysis employed in this situation was the Mean index 
score. 
 
Table 4.3 Identified causes of poor performance in 
building construction project sites 
Causes of Poor Performance Mean Std. Ranking 
Financial shortage of contractors 4.62 0.609 1 
Unreasonable (less) estimation of project 
cost 

4.28 0.698 2 

Awarding a number of projects at a time 4.16 0.689 3 
System of awarding by lowest responsive 
contract 

4.11 0.769 4 

Lack of initiative between staffs 4.10 0.879 5 
Unfair estimation of project contract 
period 

3.94 1.045 6 

Poor scheduling during construction 3.92 0.754 7 
Missed and change of design 3.92 1.091 8 
Unreasonable estimation for variation 
works 

3.91 0.976 9 

Financial shortage of client 3.89 0.850 10 
Lack or shortage of cooperation from 
client 

3.86 0.863 11 

Inefficient utilization of construction 
material 

3.79 0.836 12 

Lack of proper work planning and 
scheduling 

3.74 0.883 13 

Selection of lower grade of contractor 3.73 0.808 14 
Lack of creative on site 3.72 0.844 15 
Delay in material supply to sites 3.66 1.072 16 
Rework due to improper quality and 
mistakes 

3.64 0.954 17 

Poor relation between client, consultant 
and contractor 

3.64 1.136 18 

Unfair supervision, influence on site 3.62 0.897 19 
Poor security on site (thief, …) 3.59 0.941 20 
Inadequate supervision in usage of 
materials and equipments 

3.52 0.769 21 

Variance between bill of quantity and 
design 

3.43 0.933 22 

Frequency of varied works 3.43 1.229 23 
Lack of claim engineer 3.36 0.873 24 
Poor performing of sub-contractors 3.30 0.903 25 
Shortage of hard currency 3.29 0.890 26 
Lack of safety controller on sites 3.21 0.978 27 
Usage of poor quality of material 3.16 0.973 28 
Existing unnecessary construction 
materials and equipment on site 

3.14 0.794 29 

Nationwide construction material 
shortage 

3.07 0.872 30 

Communication habit on verbal (without 
written) 

2.98 0.911 31 

Bad weather condition 2.93 0.914 32 
                  Average mean  3.65   
 
Based on the results of survey, the most well-known 
activities identified and highly occurred causes 
associated with building construction project sites in 
the respondents’ organizations are financial shortage of 
contractors (with mean=4.62), Unreasonable (less) 
estimation of project cost (4.28),  Awarding a number of 
projects at a time (4.16), System of awarding by lowest 
responsive contract (4.11), Lack of initiative between 
staffs (4.10), Unfair estimation of project contract 
period (3.94), Poor scheduling during construction 
(3.92), Missed and change of design (3.92), 
Unreasonable estimation for variation works (3.91), 

Financial shortage of client (3.89), Lack or shortage of 
cooperation from client (3.86), Inefficient utilization of 
construction material (3.79), Lack of proper work 
planning and scheduling (3.74), Selection of lower 
grade of contractor (3.73), Lack of creative on site (3.72), 
Delay in material supply to sites (3.66). Generally, the 
findings from the questionnaire survey showed that 
almost all Standard Deviation values are less than 1. 
This indicates which causes of poor performance most 
respondents agreed on it, particularly above the 
average mean value (3.65) highly affect the 
performance of contractors in building projects which 
are evaluated by lowest responsive bidding.  
 
4.4. Analysis to determine the effect of advance 
payment on contractors’ performance. 
The measures for the effect of advance payment on 
lowest responsive contract building construction 
project sites in the town was analyzed using Microsoft 
excel software. The measures of effectiveness were also 
calculated based on a scale of 1-2 (“Yes” and “No”). 

The following are the questions for this 
objective. For each question there are indications with 
the Figures in some. Based on Figure 4.1 below, even 
though there are a lot of causes for the poor 
performance  of the contractors, from the total 80 
respondents 77 (more than 96%) have a positive 
response, this shows financial shortage is the main and 
major cause for poor performing contractors, that won 
the project by lesser cost. Because in order to be the 
winner the cost must be lesser with other bidders; this 
will be the challenge for contractors during execution 
of the project. 

 

 
Figure 4.1 Financial problem affecting contractors’ 
performance    
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Figure 4.2 Financial problem as main cause 
 
Based on Figure 4.2 above, from the total 80 
respondents 78 have a positive response, it indicates 
that almost all agreed that financial problem is the 
main cause why contractors are performing poorly. 
 

Figure 4.3 Contractor uses advance payment for the 
intended project  
 
Based on Figure 4.3, the response shows that, more 
than half of the respondents agreed that the contractors 
do not use advance payment for exacting project 
efficiently. This lead to understanding that even 
advance payment is necessary, but for better 
performance of contractors, payment method should 
be systematic. 
 

 
Figure 4.4 Advance payment  

 
Based on Figure 4.4, although the procurement in 
Ethiopia the maximum limit of advance payment 
allowed is up to 30% in most projects but the client 
pays not more than 20%. Even though, the contractors 
are not using advance payment, particularly for the 
project intended, most respondents believed increasing 
percentage of the advance payment or paying the 
maximum limited percentage helps to improve the 
performance of the contractor. 
 
For the succeeding questions (Figures not shown) the 
number of responses and analysis were provided: 
 
Is paying the total amount of the advance payment at 
one time help the contractors’ performance? For this 
question, 15 (18.75%) answered Yes and 65 (81.25%) 
answered No. Advance payment and increasing the 
percentage from usual percentage of 20% are useful for 
better performance, but most respondents did not 
assent with pay all amounts at once. Because, as 
mentioned above, those contractors who may not use 
the money for the target project. Paying the total 
amount of cash advance at once will be risky for the 
client if the project is terminated.  
 
Does step by step payment of the advance payment, 
useful for clients as well as contractors’ performance? 
For this question, 62 (77.5%) answered Yes and 18 
(22.5%) answered No. Based on the response, unlike in 
the immediately preceding question, instead of paying 
all amounts at once, step by step payment is a better 
method of paying advance payment depending on the 
executed activities. This is useful to the client as well as 
to the contractors’ performance.  
 
Is raw cash advance payment good to be used to 
purchase construction materials for better contractors’ 
performance? For this question, 79 (98.75%) answered 
Yes and 1 (1.25%) answered No. Most respondents 
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agreed on paying advance payment, but, there is 
different idea because the contractors mostly do not 
use the payment for the intended project. So, instead of 
paying in cash it is useful to purchase the materials 
which will be utilized for the project. It is a mechanism 
to control the contractor from using the advance 
payment for other purpose(s). 
 
Is the percentage of advance payment shall not be 
more than 10% of reduce risk of client? For this 
question, 27 (33.75%) answered Yes and 53 (66.25%) 
answered No. Most respondents disagreed on 
decreasing the percentage of the advance payment 
below 10% even if it makes the client safer during the 
occurrence of termination of the project. 
 
Is the maximum percentage of advance payment shall 
not be more than 30% for better performance? For this 
question, 66 (82.5) answered Yes and 14 (17.5) 
answered No. According to the respondents advance 
payment helps in better performance, but there should 
be limits on the percentage- should not be lesser than 
10% nor higher than 30% for differing issues. In this 
question response shows increasing the percentage to 
higher than 30% is not useful. 
 
Is advance payment accepted to start release after half 
of the project has been executed?For this question, 76 
(95%) answered Yes and 4 (5%) answered No. This 
response shows that advance payment improves the 
performance because most of the time the cause of poor 
performing contractor is financial shortage, most 
contractors have no financial problem upon starting. 
The problem happens after some project life, because of 
this the payment shall be paid after executing half of 
the activity of the project. 
 
4.5 Analysis comparison of competitive average 
and lowest bidding system for better 
Performance in Building Construction Project 
Sites. 
This part examined and compared both bid types 
associated with building construction project sites. The 
statistical analysis employed in this situation was the 
Mean index score. 
 
Table 4.4 Comparison which two bid types (Lowest 
Responsive Bidding or Competitive Average Bidding) 
are better 

Questions Mean Standard 
Deviation 

Ran
king 

Competitive average bidding 
winner price is closer to a 
reasonable price, and helps in 
better performance 

4.94 0.269 1 

The lowest responsive contract 
doesn't help for client finish the 

4.90 0.387 2 

project with good quality 
Project cost of, which evaluated by 
the lowest bidding method is 
under reasonable price 

4.89 0.372 3 

Do you prefer Competitive average 
bidding evaluation system rather 
than Competitive lowest bidding 
evaluation system? 

4.87 0.436 4 

The final project cost of lowest  bid 
is higher than evaluating through 
average bid 

4.87 0.414 5 

The lowest responsive method 
doesn't help client finish the 
project with lesser price 

4.86 0.465 6 

The lowest responsive method 
doesn't help client finish the 
project within given contract time 

4.86 0.590 7 

Both client and contractor are not 
benefitting by lowest responsive 
contract as planned. 

4.85 0.492 8 

Projects responsive by lowest bid 
method mostly the delay is twice 
of the given contract time 

4.79 0.567 9 

Lowest bid evaluated projects have 
always disputed between 
contractor and any of the parties 

4.77 0.559 10 

Most lesser price projects incur 
dispute, claim and termination on 
project duration 

4.76 0.596 11 

In competitive lowest bid most 
unqualified bidders may attend 

4.04 1.098 12 

Are you satisfied with Competitive 
lowest bidding evaluation system? 

1.76 0.899 13 

Or, both should be changed with 
another better alternative? 

1.71 0.952 14 

Average mean 4.35   

 
Based on the above criteria in Table 4.4, there are 14 
questions used to compare both competitive average 
and lowest bidding systems concerning with 
improvement to the performance of responsive 
contractors, and the mean index score of the 
respondents’ level of responses. Mean ratings on the 
identified “the better” were calculated based on a scale 
of 1-5 (from “Never” to “Strongly agree always”) on 
the average, a mean deployment index of 4.35 from 14 
questions, 11 questions help to compare and 
understand which bid type is useful for better 
performance during construction, particularly in 
building projects.  

The Competitive average bidding winner price is 
closer to reasonable price, and helps for better 
performance  has mean value of (4.94), Lowest 
responsive contract doesn't help client finish the project 
with good quality (4.90), Project cost of, which 
evaluated by lowest bidding method is under 
reasonable price (4.89), Do you prefer Competitive 
average bidding evaluation system rather than 
Competitive lowest bidding evaluation system (4.87), 
Lowest responsive method doesn't help client finish the 
project with lesser price (4.86), Lowest responsive 
method doesn't help client finish the project within 
given contract time (4.86), Both client and contractor 
are not beneficiting by lowest responsive contract as 
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planned (4.85), Projects responsive by lowest bid 
method mostly the delay is twice of the given contract 
time (4.79), Lowest bid evaluated projects has always 
dispute between contractor and any of the parties 
(4.77), Most lesser price projects incur dispute, claim 
and termination on project duration (4.76). According 
to those responses, it can be decided which bid type is 
the better alternative for contractors performing better 
during project execution, even though the remaining 
responses were the least identified causes, and the 
findings from the questionnaire survey identified 
almost all Standard Deviation values are less than 1. 
This indicates that competitive lowest responsive 
bidding are the cause of poor contractors’ performance. 
And also based on the interview almost all lowest 
responsive contractors won the bid with unreasonable 
price, because of this it highly influenced the 
performance of contractors. 
 
4.6 Analysis to check the quality of construction 

materials with bill of quantity of lowest 
responsive bidder’s project. 

 
Table 4.5 Evaluation of the Quality of Construction 
Materials 

Questions Mean 
Standard 
Deviation 

Rank
ing 

Use poor quality of sand? 4.53 0.721 1 

The reasons of using local 
construction materials because of 
smaller price? 

4.48 0.722 2 

Use poor quality of electrical fittings? 4.48 0.735 3 

Use poor quality of sanitary fittings? 4.35 0.866 4 

Use poor quality of cement? 4.34 0.818 5 

Use poor quality of rebar? 4.30 0.748 6 

Use poor quality of Metal work (LTZ) 
thickness? 

4.28 0.766 7 

What do you think, the contractor 
tries to use poor quality manufactured 
material? 

4.26 0.797 8 

If yes, Hollow concrete block (HCB)? 4.26 0.785 9 

Financial problem because of use of 
poor construction material? 

4.24 0.791 10 

Use poor quality of Water? 4.10 0.976 11 

Use poor quality of Corrugated iron 
sheet (CIS)? 

3.82 0.918 12 

Use poor quality of Mechanical 
fittings? 

3.78 1.000 13 

A contractor uses those construction 
materials? 

3.68 1.189 14 

Any crisis has been happened with 
cause of usage of those materials? 

3.42 1.199 15 

Use poor quality of Aggregate? 3.25 1.574 16 

How do you think, some construction 
materials Like; sand, aggregate, brick 

3.15 1.460 17 

are capable the quality standard? 

If yes, because of lack of supervision? 1.50 1.119 18 

Average mean 3.90   

 
Based on the above criteria on Table 4.5, there are 18 
questions used to evaluate the usage of construction 
materials of lowest responsive contractors, and the 
mean index score of the respondents’ level of 
responses. Mean ratings on the identified “the better” 
were calculated based on a scale of 1-5 (from “Strongly 
agree always” to “Never”) on the average, a mean 
deployment index of 3.90. From 18 questions 11 
questions help to evaluate and understand the quality 
of selected construction materials, which are evaluated 
and responsive through lowest bidding in Jimma town 
governmental building projects. 

According to the values of mean index, Use 
poor quality of sand (4.53), The reasons of using local 
construction materials because of smaller price (4.58), 
Use poor quality of electrical fittings (4.48), Use poor 
quality of sanitary fittings (4.35), Use poor quality of 
cement (4.34), Use poor quality of rebar (4.30), Use 
poor quality of Metal work (LTZ) thickness (4.28), 
What do you think, the contractor try to use poor 
quality manufactured material (4.26), If yes, Hollow 
concrete block (HCB) (4.26), Financial problem because 
of use of poor construction material (4.24), Use poor 
quality of Water (4.10). Those listed above are the main 
causes or the direct effect of why building contractors, 
which are evaluated by lowest responsive bidding type 
in Jimma town, have poor performance. However the 
remaining with listed average, mean value of less than 
of 3.90 are the least identified causes. And the findings 
from the questionnaire survey identified almost 
Standard Deviation values are less than 1. This 
indicates that most contractors evaluated by lowest 
responsive bidding system is using poor quality of 
construction materials which are found locally as well 
as manufactured and the price are the lowest and poor 
in quality. 
 
4.3.5. Laboratory Test Results 
Table 4.6 Silt Content Test Result for Sand 
Source of 
material 

Type of test 
conducted 

Test 
result 
value 

Allowable 
limits 
(ASTM C33) 

Evaluation  

Sand from 
Teji 

Silt content 6.54 Max 5% Reject 

Sand from 
Asendabo 

Silt content 7.56 Max 5% Reject 

Sand from 
Achamo 

Silt content 2.44 Max 5% Fit  

 

Table 4.7 Sieve analysis test for different types of 
sand 
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Source of 
material 

 Sieve 
Size 
(mm) 

% 
pass 

Allowable 
limits (ASTM 
C33) /D3.201,% 
pass) 

Evaluation  

 
 
Achamo 

3/8’’ 9.50 100 100  
No 4 4.75 99 95-100 
No 
10 

2.36 95 80-100 

No 
16 

1.18 87 50-85 

No 
30 

0.60 63 25-60 

No 
50 

0.30 32 10-30 

No 
100 

0.15 14 2-10 

 
 
Teji 

3/8’’ 9.50 98 100  
No 4 4.75 98 95-100 
No 
10 

2.36 81 80-100 

No 
16 

1.18 65 50-85 

No 
30 

0.60 29 25-60 

No 
50 

0.30 10 10-30 

No 
100 

0.15 6 2-10 

 
 
Asendabo 

3/8’’ 9.50 97 100  
No 4 4.75 94 95-100 
No 
10 

2.36 86 80-100 

No 
16 

1.18 72 50-85 

No 
30 

0.60 34 25-60 

No 
50 

0.30 12 10-30 

 No 
100 

0.15 3 2-10 

Table 4.8 Flakiness Index Test for Crushed Aggregate 
Source Test type Lab. 

Result 
Allowable 
limits 

Evaluation 

Crushed 
Aggregate 

Flakiness 
index 

38 Max.30% Reject 

 
 

Table 4.9 Water absorption Test for Solid Brick 
Source Dimension 

L*W*H (M) 
Initial 
weight 
(gm) 

Final 
weight 
(gm) 

Difference 
(gm) 

Absorption 
(%) 

 
 
Jimma 
town 

 
 
0.06*0.12*.024 

1541 2142 601 39.00 

1767 2449 682 38.60 

1795 2490 695 38.70 

1798 2440 642 35.70 

2717 3150 433 15.90 

                         Average 33.60 

Allowable Limits Max 8% 

 
 
 
Table 4.10  Compressive Strength Laboratory test 
results for HCB 

Class Sample Weight 
(Kg) 

Compressive 
Strength 

Evaluation 

(MPa) 
 
 

B 

1 13.45 3.19 Individually 
not fit 

2 13.84 3.15 Individually 
not fit 

3 13.21 3.76 Individually 
fit 

4 14.12 3.12 Individually 
not fit 

5 13.94 3.43 Individually 
not fit 

6 13.86 3.77 Individually 
fit 

Average Result  3.41  
Average 
Requirement 

 3.50 Reject 

Individual 
Requirement 

 3.20 Most not  fit 

 
 

C 

1 12.85 2.09 Individually 
not fit  

2 13.02 2.13 Individually 
not fit 

3 13.21 2.24 Individually 
fit 

4 13.56 2.08 Individually 
not fit 

5 12.94 2.16 Individually 
not fit 

6 13.15 2.11 Individually 
not fit 

Average Result  2.14  
Average 
Requirement 

 2.20 Reject 

Individual 
Requirement 

 1.80 Almost all not 
fit 

 
For electrical and sanitary fittings, most of the time it is 
difficult to conduct on site, but it shall be checked in 
the specified brand on BOQ. For cement, contractors 
were trying to use PPC cement type instead of OPC 
cement type of structural concrete. This practice is not 
allowed in the structural design requirements. 
 
5 CONCLUSION 
This research investigated evaluation on lowest 
responsive contract on governmental building 
construction project sites. The following were 
concluded from the conducted research: 
 Financial shortage of contractors, Unreasonable 

(less) estimation of project cost, Awarding a 
number of projects at a time for lower grade 
contractors, mismatching BOQ and design, system 
of awarding by lowest responsive contract, Lack of 
initiative between the employees were highly 
identified problems in building construction 
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project sites; while Financial problem is the main 
cause of contractor’s poor performance but, 
increasing percentage of the advance payment to 
more than 20% (but not exceeding 30%) has a role 
to improve the performance. 

 The competitive lowest bid system has the most 
highly identified causes of contractors’ poor 
performance because of initial low project cost 
which eventually needs for additional money for 
operations. This creates dispute, the quality of the 
project is compromised, and causes delays and 
failure of the project. 

 Most contractors in Jimma town, which won the 
project by lesser price have used poor quality of 
local construction materials like sand, HCB, brick, 
aged cement. Teji and Asendabo source sand do 
not satisfy the silt content requirement. But, an 
Achamo sand source achieve the requirement of 
silt however, it does not satisfy for the result of the 
sieve analysis laboratory test, it’s too fine below the 
requirement. For crushed aggregate also doesn’t 
satisfy the requirement of flakiness index. In 
Jimma town locally manufactured brick is not 
properly following the standard during 
manufacturing (not burned on the required 
temperature). As shown in the laboratory result 
allowable absorption limit for individual tiles shall 
not exceed 8%, but the result is too higher than the 
requirement. In addition they try to use cheap 
electrical and sanitary fixtures, lesser thickness  
LTZ materials. 

 
6 RECOMMENDATION 
On the basis of findings and conclusions drawn from 
the study, the following recommendations are 
proposed: 
 The main problems or causes of poor performing 

contractors, awarded by competitive lowest 
responsive bid system, is the shortage of finances 
and demand for an increase of the percentage of 
advance payment. But instead of paying cash 
advance in raw cash, purchase of construction 
materials to be utilized in the project is seen as an 
alternative and the main method to support them.  

 Since few years competitive lowest awarding 
system has been applied to minimize the cost of 
projects, but now the Ethiopian government shall 
get back using Competitive Average Awarding 
system nationwide, because projects initially of 
lesser cost would lead the project with poor 
quality, create time and cost overrun. If the cost of 
the winner evaluated by the lowest responsive bid 
system is too less with reasonable (engineering 
estimation) the bid offer shall be rejected. 

 The strong and experienced supervisor should be 
assigned on site as well as to approve samples for 

electrical and sanitary fixtures. Give attention on 
the quality of some, but frequent use construction 
materials like; sand, brick, aggregate, HCB and the 
thickness of metals shall be checked with a calliper 
carefully, because there is too much difference in 
cost. Sand is an important construction materials 
and in using this it should be washed, remove 
larger (over sieved) parts of the sand above sieve 
9.5mm and mix to come up with the requirement.  
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